
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:32 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 321 Date: 24-Dec-2013 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 568

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (4.5 regular time)
Date: 122413 (Christmas Eve)
Location: West of OTD building test area
Weather: 40 deg.

Field Work –
Workers pushed jacking beam to its final position at TR 9. I verified the clearance around the rod and
jacking beam and there were no issues. The same was done at TR 10 & 11 today and each time I verified
that the jacking rod and jacking beams were not touching. Later workers were prepping to install jacking
beam at TR 8. Workers had to have a guide angle sent to the warehouse to enlarge the three slotted
holes to about 1” larger for TR 8 in order to get the jacking beam lined up with the jacking rod.
Workers were prepping to install jacks at TR 9.
The laborer was working on building a wooden box to have ready for jacking rod 7. This rod with its
coupler already threaded on, will be shipped by ABF to drop off at a local machine ship in Benicia, CA. A
second laborer was cleaning off the Neverseez from the jacking rod that was applied yesterday to have it
ready to ship.
Workers applied caulking in the grommet for TR 8 and I verified that the job was OK.
Note that it was found that the jacking rod at TR 8 was rotated and was no longer top-dead-center.
Workers will have to center the rod and clean up the caulking and redo the caulking job again at grommet.

Office Work -
I finalized diaries.

Equipment -
5 radios for 23 regular hours.
Kubota Cart for 9 regular hours.
Extendable Forklift for 2 regular hours.
1 Hyster 80 Forklift for 2 regular hours.
110 kW Generator for 4 regular hours.

20' K-rail (26 k-rails were being rented for the Department)
10' k-rail (7 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 321 Date: 24-Dec-2013 Tuesday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JEFFREY KELLEROperator 5.00 0.00 0.00 5.00

APP JUAN HERNANDEZSemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM CARLOS GARCIASemi-Skilled Laborer 4.00 0.00 0.00 4.00

APP ROBERT MARTELLIronworker 5.00 0.00 0.00 5.00

JNM BARRY ROTHMANIronworker 5.00 0.00 0.00 5.00
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